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V9 Upgrade
Monthly Status

GeorgiaFIRST Financials Team
October 21, 2014
2:00pm – 3:00pm

Agenda
• Introduction
• 9.2 Application Upgrade Schedule
• Goals and Objectives of 9.2 Upgrade
• Institutional Involvement
• Institutional Retrofits
• Workflow and Security
• Institution Workstation Configuration
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Introduction
• Communication of:

– Key dates
– Project status
– Institutional tasks

Upgrade Schedule

May 2014               July 2014 September 2014 November 2014                January 2015                  March 2015

User
Acceptance

Testing
2/2-2/20

Go Live
3/31/2015

Scope Definition
Detail Project Plan

Complete

System Testing
1o/15/2014-1/16/2015

Functional
Specifications

Creation

Complete
Application

Configuration
10/24/2014

Project
Planning

Fit Gap
Sessions

CAO/BIC/BPC
Approval

Development
Retrofits
11/21/2014

Fit Gap
Preparation

Complete
Training
2/2-2/20

Regression
Testing

3/10-3/21

Institutional Retrofits
12/2/2014-2/27/2015

User
Acceptance

Testing
2/2-2/20

Tree and
Query Freeze

1/5/2015

Code
Freeze

1/19/2015
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Goals and Objectives
• Reduce modifications
• Reduce complexity
• Increase standardization
• Improve Expense module functionality
• Increase automation of current manual

processes

Goals and Objectives
PeopleSoft Module 8.9 Modification Total 9.2 Modification Total Percent Decrease

Percent
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Institutional Involvement
• Institutional Coordinator Responsibilities

– Key Contact for your institution
– Participate in scheduled project status meetings
– Disseminate information from project team
– Identify appropriate staff for UAT & Go-live
– Assist with coordination and scheduling training

http://www.usg.edu/gafirst-
fin/project_information/peoplesoft_financials_9.2
_upgrade

Institutional Involvement
• Technical Representative Responsibilities

– Central contact for all technical communications
– Banner Integration:

• UAT (firewall changes, dblinks, etc.)
• Go-live cutover

– User workstation setup and issues
– PSQST (2-tier) access and institutional

development
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Institutional Involvement
• Institutional Retrofits
• Pre-upgrade Cleanup
• Security Setup
• Training
• UAT
• Production Cutover and Validation

Institutional Retrofits
• Database level access will be available in

December for retrofitting of institution developed
interfaces and reports.

• PeopleSoft Query access will be available during
UAT (February) for retrofitting of institution
developed PeopleSoft queries.

• Tools to be provided include:
– Cheat sheet of record changes.
– Query
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Workflow – New in 9.2
• Workflow has expanded to other modules (AP

Vouchers, Purchasing, Commitment Control
Budget Journals).

• ITS will be sending out design documents in
November that outline the approval levels that
will be delivered.

• Each institution will select the levels they wish to
implement for each module and return by early
December.

Workflow – Current 8.9
• Workflow - Significant changes from 8.9 to 9.2

– Transactions will need to be fully approved prior
to upgrade:

• Requisitions
• Purchase Orders
• Travel Authorizations
• Cash Advances
• Expense Reports
• Journals



10/22/2014

7

Workflow – Current 8.9
•
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Institution Workstation Configuration
`e^kdbp

• Crystal Reports vs. BI Publisher
– ORACLE no longer provides Crystal Reports
– You may use your own version of Crystal Reports
– PS and BOR delivered reports -> BI Publisher

Institution Workstation Configuration
`e^kdbp

• Check Printing
– Standard PDF format  (Acrobat Reader)
– SwiftView no longer needed

• New Spreadsheets
– Voucher Load and Journal Load
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Institution Workstation Configuration
• j­±²=t­°©±²~²§­¬± – no changes

– If it works today is should work with the upgrade
– Updated workstation installation guides
– Verify that minimum requirements are met
– Windows updates and security are up to date

functioning (antivirus, firewall, etc.)
– PDF viewer (Acrobat Reader or equivalent)

Institution Workstation Configuration
• p­«£=t­°©±²~²§­¬±

– Budget and Journal load spreadsheets
– Voucher Load spreadsheets
– PDF viewer (Acrobat Reader or equivalent)
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Institution Workstation Configuration
• ^¢´~¬¡£¢=r±£°±=L=q£¡¦¬§¡~ª=p²~¤¤

– PSQUEST or SQL Developer database level access
– Oracle 11g Installation Guide
– PeopleTools 8.53 Installation Guide

V9 Upgrade Monthly WebEx Schedule

• The next V9 Upgrade WebEx has been
tentatively scheduled for:

Tuesday, November 18, 2014
2:00 – 3:00pm
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Questions?

r¬§´£°±§²·=p·±²£«=­¤=d£­°¥§~
f¬¤­°«~²§­¬=q£¡¦¬­ª­¥·=p£°´§¡£±


